A

7‘ Washington State .

\ / ’ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/S

C-9385 LE 88+22-119+57 LE

Staked by Date Work Started Date Work Completed Date

N/A 11/7/2019

Calculated by Date Checked by Date Inspector Date

Dean A. Long Mark Lee Dean A. Long 11/7/19

9/5/2020 9/14/2020

Bid Item 116
CO 12 - HMA/PCCP DISPOSAL

Group # 3
Lump Sum (L.S.)
Estimate # 21

$/Unit: $18,000.00 - Round to nearest Hundredth

Date, Station and Quantity

This item of work has been completed (Nov. 2019) and was awaiting the signatures
of all parties on the Change Order. The Change Order was executed on 7/8/2020.
This is a Lump Sum Item and$18,000.00 is due to the Contractor at this time.

OK TO PAY $18,000.00 GROUP 01

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit. Date Init. Date No.
0116 CO 12-HMA/PCCP 03 9/5/2020 L.S.  18000.00 780 MEL = 09/15/20 21
DISPOSAL
Attachments

M File Attachment
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